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14633I: NB & SB MAINLINE 
BETWEEN EXITS 4 AND 5

REBUILDING I-93 SALEM TO MANCHESTER 

PROJECT OVERVIEW: Contract 14633I will reconstruct and widen approximately 
two miles of the NB and SB lanes of I-93, starting just north of Exit 4 and proceed-
ing northerly to just north of Stonehenge Rd. The I-93 NB and SB bridges over 
Stonehenge Road will be widened to accommodate this work. Additionally, the 
14633I project will construct the final paving of NB and SB through the Exit 5 area.  
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PROJECT FACTS CONTRACT:  14633I 

Advertised Date: Nov. 15, 2016 

Award Date:      March 8, 2017 

Start Construction Date: March 8, 2017 

Est. Completion Date:        August 2019 

Bid Price:      $34.2M 

Total Est. Construction Cost: 
(bid plus inspection, testing, oversight, etc.) 

$36.6M 

Contractor:  Weaver Brothers Construction Company 

Construction funded with a $200M TIFIA loan. 

 PROJECT SCHEDULE 

 % Complete:  35%  

Recent Activities: NB traffic was 
shifted to the newly built portion of 
the NB barrel on November 20th; 
signage and guardrail is complete.  
The SB shift to the newly built SB 
barrel is anticipated for December 7th 
where guardrail installation has be-
gun and permanent pavement and 
temporary widenings are done. Medi-
an slopes have been shaped, loamed 
and seeded. Construction of the SB 
bridge over Stonehenge Road contin-
ues, including the pouring of the 
southern abutment, wingwall and the 
pouring of the northern footing. 

Upcoming Activities:  Old 
pavement will be removed, and 
clearing and grubbing on west 
side of the SB barrel will begin, 
to prepare for drainage work. 
Clearing and grubbing opera-
tions will start after the SB traf-
fic shirt to allow for continued 
blasting, excavation and fill 
operations. Construction at the 
SB bridge over Stonehenge 
Road will continue with the 
northern abutment wall and 
wingwall construction. 
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LEFT: DRAINAGE DETENTION BASIN 
COMPLETED, SEEN FROM FINISHED 
ROADWAY, FACING SOUTH. 
 
 
 

 
RIGHT: NEW NB BARREL READY TO 

RECEIVE TRAFFIC, 
 FACING NORTH 

 

RIGHT: BRIDGE DECK 
POUR ON THE I-93 NB 
BRIDGE OVER STONE-

HENGE ROAD, FACING 
SOUTH.. 


