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EXIT 3 SB MAINLINE, SB ON-RAMP 
AND NH ROUTE 111 ï WINDHAM 

REBUILDING I-93 SALEM TO MANCHESTER 

PROJECT OVERVIEW: Contract 13933I involved 
the reconstruction and widening of 2.9 miles of 
SB I-93 mainline in Windham in the vicinity of 
Exit 3, and relocation of 1.25 miles of NH Route 
111 and construction of a new SB on-ramp. This 
project took three years to complete at a cost of 
$33.9M.  
 
This project was awarded to R. S. Audley, Inc. of 
Bow, NH on September 13, 2012. All work in the 
Exit 3 area is completed as of October 5, 2016. 

RebuildingI93.com 
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PROJECT FACTS                          CONTRACT:  13933I 

Advertised Date: Summer 2012 

Award Date:                             Sept. 13, 2012 

Start Construction Date:            Fall 2012 

Completion Date:            Oct. 5, 2016 

Bid Price:             $33M 

Total Est. Construction Cost: 
(bid plus inspection, testing, oversight, etc.) 

$33.9M 

  Contractor:  R. S. Audley, Inc.  

PROJECT SCHEDULE 

% Complete:  100%  

Recent Activities:  The project has been complet-
ed and accepted by New Hampshire Department of 
Transportation as of October 5, 2016. 

 Upcoming Activities:  No further construction  

 activities are anticipated.  
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http://www.rebuildingi93.com/

