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Aerial Photo of Completed Exit 5 Interchange (looking north) showing improvements  
made under Contracts 14633F, 14633E, 10418I, 10418N  

CONTRACT 14633F was substantially complete in October of 2014 and completely open to traffic.  This project 
finalized the reconstruction of Exit 5, tying into the completed ramps project and the new PNR. Severino Trucking Co, 
Inc. of Candia, NH won the contract with a low bid in 2011.  This 37.7M contract included the finalizing of con-
struction at Exit 5 (Project 14633F) as well as construction of the South Road mitigation (Project 10418F).  Specifically 
the project involved: 
 

 Replacement of four “Red List” bridges.  

 Reconstruction and widening of 2 +/- miles of I-93 NB & SB 

 Reconstruction and widening of 1 +/- miles of Route 28  

 Construction of a new NB off-ramp and connections to the remaining ramps previously constructed under the Exit 
5 ramps project 

 Reconstruction of segments of Perkins and Auburn Roads, and Liberty and Independence Drives. 
 
Over this summer and fall, the contractor finalized work on the mainline with adjustments to drainage structures, slope 
grading and seeding and final paving.  Work on and around Route 28 included final signal work and conduit installa-
tion.  Project wide, final guardrail, line striping and sign installation was performed.  Since the final inspection in Octo-
ber the contractor has been finalizing minor punch list items.  
 
Previously completed contracts in the Exit 5 Area include: 10418I - PNR/Rockingham Road; 10418N - Bus Ter-
minal/Maintenance Facility; and 14633E - Ramps & Bridges  

14633E - Ramps & bridges, 
completed the NB on-ramp 
and the SB on & off-ramps  

14633F completed +/- 2 
miles NB & SB mainline, 
NB off-ramp, & 0.9 miles 
Route 28 

10418N completed the new bus 
terminal/maintenance facility 

10418I completed 
the new PNR & a 
portion of  
Rockingham Road 

 

 

Significant Progress in 2014 

2014 was another extremely busy year for the I-93 Salem to Manchester corridor.  
Throughout the year construction pushed forward on work at Exit 2, 3 and 5; engineer-
ing and design efforts progressed for the northern projects; and in May, Senate Bill 
367 was signed by the governor, securing funding for northern I-93 projects.   But most 
importantly, through construction efforts new sections of I-93 were opened to traffic, 
easing congestion and providing motorists with long awaited relief from traffic issues in 
the Salem/Windham area.  The following are this year’s highlights: 

 January – Construction starts on Contract 13933H.  This 2½  to 3 year project will 
finalize all roadway construction in the Exit 3 area. 

 March to May – Senate Bill 367 was passed by the legislature and is signed by the 
governor, securing funding for I-93 northern section projects. 

 September - New southbound (SB) lanes in the Exit 3 area are opened, moving 
southbound traffic from interim placement on future northbound (NB) lanes to the 
newly constructed SB highway and bridges over Route 111 and 111A.   

 October - Contract 14633F is completed, the last contract at Exit 5, finalizing im-
provements in the Exit 
5 area, including 
ramps, bridges, NH 
Route 28, park-and-
ride, and bus terminal. 

 November - An addi-
tional SB lane opened 
between Exit 2 and 3, 
putting three SB lanes 
in service from Exit 3 
to the Massachusetts 
border. 

 November - NB traffic 
shifted to the new NB 
section of the highway 
and the new NB Exit 3 
off-ramp opened. 

 December - The last 
“Red List” bridge on 
the corridor, NB over 
Pelham Road at Exit 
2 was taken out of 
service as traffic is 
moved to a new 
bridge. 
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EXIT 2, INTERCHANGE  

RECONSTRUCTION 

PROJECT OVERVIEW:  Contract 13933E will finalize the reconstruction 
of Exit 2.  When complete, three travel lanes in each direction will be 
operational from the state line to the Windham/Salem town line near 
Brookdale Road overpass.  The contract was awarded to George 
Cairns & Sons with a bid of $40.9M in July 2012 and is currently 
80% complete. This project will:   
 

 Replace two “Red List” bridges over Pelham Road. 

 Reconstruct/widen approximately 1.3 miles of I-93 NB and 1.8 

miles of SB mainline. 

 Reconstruct/widen Pelham Road to an eight-lane section, between 

Stiles/Manor Parkway and Policy Street. 

 All (five) traffic signals along Pelham Road will be coordinated to 

improve traffic flow. 

 Construct a 1,950 linear foot sound wall along the NB mainline 

near South Shore Road. 

 Construct Haigh Avenue mitigation site, creating 7.6 acres and nine 

acre-feet of floodplain mitigation. 
 

Over summer and fall, significant progress has been accomplished, 
allowing the opening of three SB lanes from Windham to the Massa-

chusetts border.  Work com-
pleted includes the following: 
 

 Partial construction of a new NB bridge over Pelham Road, removing the 
last “Red List” bridge, on the Salem to Manchester corridor, from ser-
vice. 

 Construction and opening of the NB on & off-ramps 

 Removal of the temporary bridge used to maintain traffic 

 Construction of water quality basins and sound wall 

 Construction of the Haigh Avenue mitigation site 

 Demolition of NB bridge over Pelham Road 
 

Traffic is now close to its final condition on the mainline.  Next construction 
season will see the completion of the NB bridge, SB ramps, re-construction of 
Pelham Road and opening three NB lanes with the overall goal of completing 
the project in the summer of 2015. 

I-93 NB & SB BRIDGES 
OVER PELHAM ROAD 

NB OFF-RAMP 

NB ON-RAMP SB OFF-RAMP 

SB ON-RAMP 

I-93 NB LANES 
I-93 SB LANES 

EXIT 2 IMPROVEMENTS  
CONTRACT 13933E  

Southbound On & Off-Ramps: During the reconstruc-
tion of the Exit 2 area, rerouting of traffic on the SB on & off-
ramps will be required to minimize traffic impacts.  The 
graphic to the right shows the current configuration for the 
SB ramps at Exit 2. The final configuration is  shown in the 
larger graphic above.  It is anticipated that the SB ramps will 
remain in their current configuration until summer 2015.  At 
that time the ramps will be changed to their final configura-
tion.  

SB On 
Ramp 

Existing Traffic Flow 
~ until summer 2015 

SB Off 
Ramp 

Aerial Photo (November 2014)  
Construction at Exit 2 
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Contract 13933H involves the reconstruction and widening of 2.17 miles of I-93 NB mainline in Windham, mostly 
north of Exit 3, reconstruction of NH Route 111A and the NB on & off-ramps. This is the fifth of five roadway projects in 
the Exit 3 area and will complete all roadway work in this area.  The contract for this project was awarded to Weaver 
Bros. Construction Co., Inc. of Bow, NH in December 2013 for a low bid of $32.3M.  This project has an estimat-

ed total cost of $34.9M and will complete the improvements planned for the Exit 3 area by the summer of 2016.   

Over the summer and fall the contractor has made significant progress and achieved significant milestones ahead of sched-
ule.  Major work items included:  

New Northbound Exit 3 off-ramp  
with I-93 Mainline in the background 

New Northbound Exit 3 off-ramp  

Old NB, being utilized as a 
temporary NB on-ramp, but 
will eventually be removed. A 
new NB on-ramp will be con-
structed in 2015 

NH Route 111 is being 
relocated away from  
Cobbetts Pond 

Relocated NH 111 
 

Existing NH 111 

New NB and SB 
lanes are now 
open to traffic 

 Clearing, placement of fill, and paving to construct 
both the northern and southern tie-ins for the NB main-
line 

 Rock excavation and crushing for the construction of 
the new NB off-ramp 

 Excavation and construction of detention basins 
 Clearing and construction of berm for the sound wall 

These activities resulted in the opening of the new NB 
mainline and Exit 3 off-ramp in November, months 
ahead of schedule. 

 
Work over the winter will continue with construction of 
the sound wall adjacent to NB next to Canobie Lake.  
The 2015 construction season will see work continue on 
the new NB on-ramp and Route 111 & 111A.  Currently 
the project is approximately 30% complete. 

http://www.rebuildingi93.com
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CONTRACT 13933I - EXIT 3 SB MAINLINE,  
SB ON-RAMP AND NH ROUTE 111 

 
This contract is reconstructing and widening 2.9 miles of  
 I-93 SB mainline in Windham in the Exit 3 area, relocating 
1.25 miles of NH Route 111 and constructing a new SB on-
ramp.  This is the fourth of five projects required to complete 
highway improvements in the Exit 3 area. 
 
This contract was awarded to R. S. Audley, Inc. of Bow, 
NH with a low bid of $33M.  Over the summer and fall the 

contractor completed the SB mainline, which opened to traffic in 
September and facilitated opening three SB lanes from Exit 3 to 
the Massachusetts border in November.  During this same peri-
od, rock excavation (blasting) was completed for the relocation of 
NH 111.  Work also progressed in and around the exit ramps for 
the preparation of NH 111 to receive the new NB off-ramp being 
constructed under Contract 13933H.  
 
Weather permitting, the contractor will continue to crush rock 
excavated from the NH 111 corridor.  In the spring the focus will 

be on final construction of the relocated NH 111.  The project is 
currently 70% complete and is expected to be completed in 
the summer of 2016 at an estimated total cost of $35.1M.  

Exit 3 Area (November 2014) - Aerial Photo taken looking east, 
showing the existing and new location of Route 111 and new 

NB and SB Bridges over NH Route 111 

CONTRACT 13933N 
SB BRIDGES OVER  
NH 111 & 111A 
CONSTRUCTION 

COMPLETE 

CONTRACT 13933I  
SB MAINLINE & NH 111 
UNDER CONSTRUCTION 

CONTRACT 13933H  
NB MAINLINE & NH 111A 
UNDER CONSTRUCTION 

Exit 3 Area Construction showing contract breakouts       

CONTRACT 10418H 
EXIT 3 PARK-AND-RIDE 
FUTURE CONSTRUCTION 

CONTRACT 13933H 
NB MAINLINE & NH 111A 
UNDER CONSTRUCTION 

CONTRACT 10418H - EXIT 3 AREA PARK-AND-RIDE: This contract will reconstruct a park-and-ride facility within the exist-
ing state right-of-way in the existing NB on-ramp loop area.  Because of its location, all roadway construction at Exit 3 
must be completed prior to the PNR being constructed.  Therefore, this project is expected to advertise in the fall of 
2016. 

RebuildingI93.com 
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Northern Section Contract Breakouts 
 
With the passing of Senate Bill 367, the state has secured funding of the northern section  projects.  The following of-
fers a brief overview of the remaining northern projects.  
 
 
 
Weigh Station to Kendall Pond 
Road – Contract 14633B will 
reconstruct and widen approxi-
mately 3.5 miles of both the NB 
and SB lanes of I-93. Four bridges 
will be widened to accommodate 
this work.  It is anticipated that con-
struction will begin in April of 2016 
and will continue for 3 years costing 
$52M+/-. 
 
 
Exit 4 Area – Contract 14633C/D will 
reconstruct and widen approximately two 
miles of NB and SB lanes of I-93.  This work 
will start with the widening of the bridges over 
Kendall Pond Road and go to just north of the 
Pillsbury Road overpass.  Work to improve Exit 4 
will include the reconstruction of the ramps and 
replacement of the Route 102 Bridge and Pillsbury 
Road Bridge over the interstate. This project will also 
include the replacement of the major culverts/bridges 
carrying NB & SB over Beaver Brook.  It is anticipated 
that construction will begin in April of 2017 and will con-
tinue for 4 years costing $65M+/-. 
 
 
Exit 4 to Exit 5 – Contract 14633I will reconstruct and 
widen approximately two miles of NB and SB lanes of I-93. 
Two bridges over Stonehenge Road will be widened to accom-
modate this work.  It is anticipated that construction will begin in 
April of 2017 and will continue for 3 years and costing $32.5M+/-. 
 
 
North of Exit 5 to the I-293 Interchange - Contract 14633H will re-
construct and widen approximately two miles of NB and SB lanes of I-
93. Two bridges over Bodwell Road and several major culverts will be 
widened to accommodate this work.  Construction will begin in April of 
2016, and will continue for 3 years and costing $44.5M+/-. 

RebuildingI93.com 

EXIT 5 

EXIT 4 

14633I 

14633B 

14633C/D 

14633H 

I-93 PROJECT WEBSITE 

Visit the I-93 Project Website, rebuildingi93.com, to learn 
more about the Northern projects, as well as the rest of 
the Salem to Manchester I-93 Improvements project.  
The project website also has gone mobile!  Just search 
for NH I93 or scan the QR Code to the left. 

http://www.rebuildingi93.com
http://www.rebuildingi93.com
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I-93 PROJECT SUMMARY OF PROJECTS TO DATE 

 
 

Status 
 

Project Description 
Contract  
Number 

Constructed  
To/From 

Cost 
 (M) 

1 Complete Exit 4 Bus Terminal/PNR 10418M 01/06 - 05/07 $1.4 

2 Complete Cross Street Bridge 13933B 11/06 - 10/08 $6.9 

3 Complete Exit 5 PNR/Rockingham Road 10418I 12/06 - 10/08 $7.8 

4 Complete Exit 2 Bus Terminal/PNR 10418G 03/07 - 10/08 $7.1 

5 Complete Exit 5 Bus Terminal/Maintenance Facility 10418N 08/07 - 10/08 $7.2 

6 Complete Exit 1 Ramps & Bridges 13933C 09/07 - 10/09 $24.7 

7 Complete Exit 5 Ramps & Bridges 14633E 07/08 - 05/10 $15.8 

8 Complete Exit 3 SB Off-Ramp & NB Bridges 13933K 09/08 - 11/10 $27.6 

9 Complete Bus Procurement -Operation for Expanded Service 10418L 
Service Began 

11/08 
$17.0 

10 Complete Exit 3 NB Mainline 13933G 05/09 - 04/12 $30.7 

11 Complete Phase I Intelligent Transportation Systems (ITS) 10418Z 11/09 - 11/11 $4.4 

12 Complete Brookdale Road Bridge 13933F 06/10 - 07/12 $5.1 

13 Complete Exit 5/Route 28 Interchange 14633F 03/11 - 08/14 $36.4 

14 Complete South Road Mitigation 10418F 03/11 - 08/14 $1.3 

15 Complete Exit 1 Area, NB & SB Mainline 13933D 03/11 - 08/13 $32.7 

17 Complete Exit 3 SB Bridges over Routes 111 & 111A 13933N 03/12 - 9/13 $12.1 

Completed Construction subtotal: $238.2 

16 In Progress Exit 2 Interchange Reconstruction 13933E 07/12 - 8/15 $43.6 

18 In Progress Exit 3 - SB Mainline, SB On-Ramp & NH 111 13933I 10/12 - 6/16 $35.1 

19 In Progress Exit 3 NB Mainline, NH Route 111A 13933H 11/13 - 06/16 $34.9 

Under Construction subtotal: $113.6 

20 Future NB & SB Mainline between Exit 3 & 4 14633B 2015-2018 $51.8 

21 Future NH 102 Bridge at Exit 4 14633C 2015-2018 $10.5 

22 Future NB & SB Mainline & Ramps at Exit 4 14633D 2015-2018 $54.5 

23 Future NB & SB Mainline between Exit 4 & 5 14633I 2016-2019 $32.5 

24 Future NB & SB Mainline North of Exit 5 14633H 2016-2019 $44.5 

25 Future Future Corridor Paving 14633J 2018-2020 $15.8 

26 Future NB & SB Mainline South of Exit 1 13933A 2018-2020 $18.4 

27 Future Exit 3 PNR 10418H 2016-2017 $2.0 

Future Projects subtotal: $230.0 

Total Construction Cost: $581.8 

http://www.rebuildingi93.com
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